Layers of Project

APP

ΗΔΙ

LCD + TFT + LED MATRIX

LIB

MCAL

RCC + GPIO+ Sys + NVIC + ADC + SPI + CAN

MACL HAL Com.protocol

1- RCC (1-week) **1- LCD** (1-week) **1- SPI** (2-week)

2- GPIO (1-week) **2- TFT** (1-week) **2- CAN** (2-week)

3- ADC (1-week) 3- LED Matrix (1-week)

4- Sys (1-week)

5- NVIC (**1**-week)

Eng. Mohamed Kamal -----> Sys + NVIC + TFT +LED Matrix +CAN

Eng. Mohamed Ramzi -----> RCC + GPIO + ADC + LCD + SPI

week 1 week 2 week 3 week 4 week 5,6

RCC + Sys GPIO + NVIC ADC + LED Matrix LCD + TFT SPI + CAN

- Every week 2 drivers will be done ISA except Week of Com.Protocol . It will expand to 2 weeks .
- After writing these drivers , we will be able to write the App of our project .
- We have a meeting every Thursday at 10 pm to recap and revise our drivers .
- Every Friday I will write in this group about the latest updates that we did .